

**GREEN
CLIMATE
FUND**

COUNTRY PROGRAMMING

Mr. Henrik Slotte
Green Climate Fund Coordinator
Corporate Services Division
United Nations Environment Programme
United Nations Avenue, Gigiri
P.O. Box 30552, 00100, Nairobi
Republic of Kenya

Date : 25 April 2022
Reference : DCP/2022/277
Page : 1 of 2

Subject: No-Cost Extension to the “Building capacity to advance National Adaptation Plan Process in the Dominican Republic” (Grant Number DOM--RS--002)

Dear Mr. Slotte,

We present this letter regarding the Readiness Proposal for the Dominican Republic titled, “Building capacity to advance National Adaptation Plan Process in the Dominican Republic,” (Grant Number DOM-RS-002), and wish to refer to the following:

- (i) Framework Readiness and Preparatory Support Grant Agreement (Framework Agreement) between the Green Climate Fund (GCF) and the United Nations Environment Programme (UNEP), dated 11 October 2016, as amended by the amended and restated Framework Agreement dated 13 December 2017, as amended by the second amended and restated Framework Agreement dated 2 June 2020;
- (ii) The Approved Readiness and Preparatory Support Programme Proposal for "Building capacity to advance National Adaptation Plan Process in the Dominican Republic," implemented by UNEP, approved by the Fund on 11 May 2018 (Approved R&P Support Proposal), and the Notification of Approval letter dated 11 July 2018;
- (iii) Letter dated 17 June 2020 on the six-month no-cost extension due to the potential impact of the COVID-19 pandemic on the implementation;
- (iv) Project extension request with satisfactory submission of documents received on 27 March 2022, from UNEP, requesting the Fund to extend the implementation timeframe of the above referenced Approved R&P Support; and
- (v) Recent discussions between the Government of the Dominican Republic, UNEP, and the Fund for a no-cost extension to complete the Readiness Support activities.


We are pleased to inform you that the Fund agrees to extend the implementation timeframe from 9 January 2022 to 8 October 2023 within the originally agreed grant amount of USD 2,998,325 to complete the activities under the Approved R&P Support Proposal.

During the extended implementation timeframe of the Approved R&P Support Proposal, the reporting schedules should follow all the parts of Clause 9 Monitoring, Evaluation and Reporting and Clause 10 Financial Statements of the Second Amended and Restated Version of the Framework Readiness and Preparatory Support Grant Agreement between UNEP and the GCF entered into effect 2 June 2020.

Except as specifically amended by this letter, the Approved R&P Support Proposal, shall remain unchanged and in full force and effect.

Please confirm your agreement to the foregoing, on behalf of UNEP, by countersigning and dating the confirmation set forth below, which shall constitute the Addendum 2 to the Approved R&P Support Proposal, and an integral part of the Framework Agreement, and returning one fully signed original of this letter to us, whereupon it shall become effective as of the date of countersignature.

Yours sincerely,



Carolina Fuentes
Director

The above terms and conditions are accepted by UNEP.

By:  _____

Mr. Henrik Slotte
Green Climate Fund Coordinator
Corporate Services Division
UNEP

Date: 25.04.2022

cc: Ms. Milagros De Camps German, Deputy Minister of International Cooperation, Ministry of Environment and Natural Resources, Dominican Republic