

ADDENDUM NO 2 TO DELEGATION AGREEMENT

CONTRACT N° FED 2017/384-485

The European Union, represented by the European Commission, (the ‘Contracting Authority’) of the one part, and

The United Nations Environment Programme (UNEP) with its Head office at United Nations Avenue, Gigiri, Nairobi, Kenya, and for its Office for Latin America and the Caribbean at street Alberto Tejada, Building 103, Corregimiento de Ancón, Clayton, Ciudad del Saber, Panama City, Panama, hereinafter the ‘Organization’

of the other part, (individually a "Party" and collectively the ‘Parties’) have agreed as follows:

Have agreed as follows:

The following provisions of Contract “Strengthening of the Caribbean Biological Corridor Phase II” as described in Annex I concluded between the Contracting Authority and the Contractor on 21 July 2017 and amended on 13 December 2019 (the “Contract”) are hereby amended as follows:

1.1 Article 1.2, is modified entirely as follows:

“1.2 The Action is co-financed in joint co-financing by the United Nations Environmental Programme.

1.2 Article 2.3, which establishes the implementation period of the Agreement, is modified entirely as follows:

“2.3 The Implementation Period of the Agreement as laid down in Annex I is 66 months.”

1.3 Article 2.4, which establishes the contracting deadline of the Agreement, is modified entirely as follows:

“2.4. Individual Procurement and Grant contracts implementing this Agreement shall be signed by the Organization no later than sixty-six (66) months from the date of entry into force of this Agreement.”

1.4 Article 3.1, which establishes the total cost of the Action, is modified entirely as follows:

“3.1. The total cost of the Action is estimated at EUR (“Currency of the Agreement”) 3,496,474.23, as set out in Annex III. The Contracting Authority undertakes to provide an EU contribution up to a maximum of EUR 3,480,000.00. The final amount will be established in accordance with Articles 18 to 20 of Annex II.”

1.5 Article 4.2, which establishes the narrative and financial reporting and payment arrangements of the Agreement, is modified entirely as follows:

“4.2. Payments shall be made in accordance with Article 19 of Annex II. The following amounts are applicable, all subject to the provisions of Annex II:

First year pre-financing instalment: 684,050.19 EUR,

Further pre-financing instalments: 2,795,949.81 EUR following the end of the 1st, 2nd, etc reporting period, from date to date, subject to the provisions of Annex II.”

1.4 Annex I, which establishes the description of the Action, including the Logical Framework of the Action, is modified in the Numerals 4.1, 4.2, 10.2 and 11.

1.4.1 Numeral 4.1. Table 2 - Project Information, is modified to include a new Programme Officer (Ms. Andrea Brusco). It also includes the Expected Accomplishments, Indicators and Outputs from UNEP’s Programme of Work (POW) 2020-2021.

1.4.2 Numeral 4.2. Table 2 - Project Duration, is modified to extend the implementation period of the Agreement from 54 to 66 months.

1.4.3 Numeral 10.2. Indicative implementation period, is modified to extend the period of the Agreement from 54 to 66 months.

1.4.4 Numeral 11. Logical Framework in UN Environment Format, is modified to change the milestones, extending the implementation period from 54 to 66 months.

1.5. Annex III, which includes the Budget for the Action, is amended to reflect the necessary changes for the 12-month no-cost extension and the contribution of UNEP.

All other terms and conditions of the Contract remain unchanged. This addendum shall form an integral part of the Contract and it shall enter into force on the later date of signature by the Parties.

Done in English in two originals, one being for the Contracting Authority, and one being for the Organization.

For the Organization

Name Inger Andersen

Title Executive Director


Signature 

Date 7 Sept. 2020.

For the Contracting Authority

Name Gianluca Grippa

Title Ambassador - Head of Delegation

Signature 

Date 14/8/20

